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24011-120219   D. J. McQuestion & Sons, Inc./J & N Cons Incentive,  Stage 3 - Opening US-31 to traffic in the City of Petoskey 10 days $150,000.00 Federal 81.85% State 18.15% 06/26/19

24011-120219   D. J. McQuestion & Sons, Inc./J & N Cons Incentive,  Stage 3A - Opening US-31 to traffic in the City of Petoskey 10 days $150,000.00 Federal 81.85% State 18.15% 06/26/19

50061-117578   Interstate Highway Construction, Inc. No Excuse Incentive Payment - Complete I-696 concrete patches 1 weekend $100,000.00 Federal 90% State 10% 02/06/19

82194-113717   Dan's Excavating, Inc. Incentive, I-75 (Milestone 1 :  Pre-Stage 1 and Stage 1A), Work Completion  4 days $42,000.00 Federal 90% State 10% 04/18/19

82194-116287   C. A. Hull Co., Inc. I-75 Rouge River  Lane Rental Incentive Various hourly rates $41,650.00 Federal 90% State 9% Cities of Detroit, Allen Park, Southgate 1% 02/14/19

$483,650.00

64022-128604   Davis Construction, Inc. Liquidated Damages - Failure to complete M-20 work within contract time 2 days ($1,800.00) Federal 81.85% State 18.15% 09/25/19

80023-200635   Diamond Coring Company, Inc. Liquidated Damages - Failure to open I-94 lane to traffic by 9am 2 hours ($2,000.00) Federal 90% State 10% 06/26/19

13083-110138   Michigan Paving and Materials Company Liquidated Damages - Failure to open all I-94 WB lanes to traffic by 6am 1 hour ($3,000.00) Federal 90% State 10% 08/12/19

39041-113129   Cipparrone Contracting, Inc. Liquidated Damages - Failure to complete I-94BL work within contract time 5 days ($4,570.00) Federal 81.85% State 18.15% 09/25/19

57023-131777   Michigan Joint Sealing, Inc. Liquidated Damages - Failure to complete crack treatment work within contract time 7 days ($4,900.00) Federal 81.85% State 18.15% 12/06/18

41000-201467   P.K. Contracting, Inc. Liquidated Damages - Failure to complete pavement marking work within contract time 4 days ($5,400.00) Federal 90% State 10% 03/20/19

09033-132105   Pyramid Paving and Contracting Co. Liquidated Damages - Failure to complete M-13 work within contract time 3 days ($7,950.00) Federal 81.85% State 18.15% 03/06/19

33014-130168   Anlaan Corporation Liquidated Damages - Failure to complete M-143 work within contract time 10 days ($9,500.00) Federal 81.85% State 18.15% 05/15/19

25000-200692   Michigan Joint Sealing, Inc. Liquidated Damages - Failure to complete crack treatment work within contract time 17 days ($11,900.00) Federal 81.85% State 18.15% 03/12/19

21021-125834   J. Ranck Electric, Inc. Liquidated Damages - Failure to complete traffic signal work within contract time 9 days ($12,150.00) Federal 100% 12/19/18

38061-132562   Michigan Paving and Materials Company Liquidated Damages - Failure to complete M-60 work within contract time 9 days ($12,150.00) Federal 81.85% State 18.15% 01/15/19

65041-125856   Ajax Paving Industries, Inc. Liquidated Damages - Failure to complete I-75 work within contract time 4 days ($15,200.00) Federal 90% State 10% 03/20/19

84922-132595   Fahrner Asphalt Sealers, L.L.C. Liquidated Damages - Failure to complete friction treatment work within contract time 27 days ($18,900.00) Federal 90% State 10% 11/27/18

41131-129877   Scodeller Construction, Inc. Liquidated Damages - Failure to complete US-131 work within contract time 14 days ($18,900.00) Federal 81.85% State 18.15% 10/03/18

80041-200632   Michigan Paving and Materials Company Liquidated Damages - Failure to complete M-43 work within contract time 13 days ($20,150.00) Federal 81.85% State 18.15% 08/22/19

72061-119051   Grand River Construction, Inc. Liquidated Damages - Failure to complete M-18 work within contract time 15 days ($20,250.00) Federal 90% State 10% 09/05/19

30062-132565   Michigan Paving and Materials Company Liquidated Damages - Failure to complete US-12 work within contract time 16 days ($21,600.00) Federal 81.85% State 18.15% 09/11/19

69023-201475   JV Contracting, Inc. Liquidated Damages - Failure to complete pavement marking work within contract time 17 days ($22,950.00) Federal 90% State 10% 03/27/19

50091-127531   NY-Mac Enterprises, Inc. Liquidated Damages - Failure to complete M-19 work within contract time 19 days ($25,650.00) Federal 81.85% State 18.15% 12/12/18

38082-201485   JV Contracting, Inc. Liquidated Damages - Failure to complete pavement marking work within contract time 20 days ($27,000.00) Federal 90% State 10% 12/04/18

12033-131592   Interstate Improvement, Inc. Liquidated Damages - Failure to complete I-69 work within contract time 22 days ($29,700.00) Federal 90% State 10% 04/03/19

72061-131786   Pavement Maintenance Systems, LLC Liquidated Damages - Failure to complete I-75 work within contract time 22 days ($29,700.00) Federal 81.85% State 18.15% 05/15/19

69014-131792   Pavement Maintenance Systems, LLC Liquidated Damages - Failure to complete I-75 work within contract time 24 days ($32,400.00) Federal 81.85% State 18.15% 11/28/18

63043-200025   NY-Mac Enterprises, Inc. Liquidated Damages - Failure to complete Oakland joint repair work within contract time 26.5 days ($35,775.00) Federal 81.85% State 18.15% 03/05/19

79041-132144   Ace-Saginaw Paving Company Liquidated Damages - Failure to complete M-46 work within contract time 31 days ($41,850.00) State 100% 05/22/19

65032-119813   M & M Excavating Company Liquidated Damages - Failure to complete M-55 work within contract time 29 days ($44,950.00) State 100% 10/31/18

73021-113234   Davis Construction, Inc. Liquidated Damages - Failure to complete M-57 work within contract time 18 days ($47,700.00) Federal 81.85% State 18.15% 03/27/19

84927-116825   Action Traffic Maintenance, Inc. Liquidated Damages - Failure to complete I-696 signing work within contract time 21 days ($48,300.00) Federal 100% 11/07/18

79032-116205   Ace-Saginaw Paving Company Liquidated Damages - Failure to complete M-15 work within contract time 41 days ($55,350.00) Federal 90% State 10% 01/08/19

81063-131071   Toebe Construction LLC Liquidated Damages - Failure to complete US-12 work within contract time 21 days ($63,000.00) Federal 81.85% State 18.15% 05/08/19

84926-109854   Poco Sales, Inc. Liquidated Damages - Failure to complete Lansing signing work within contract time 77 days ($73,150.00) Federal 100% 10/30/18

38083-113565   Toebe Construction LLC Liquidated Damages - Failure to complete I-94BL work within contract time 73 days ($167,900.00) Federal 81.85% State 16.56% City of Jackson 1.59% 02/06/19

82073-54049    Walter Toebe Construction Company Liquidated Damages - Failure to complete M-85  work within contract time 119 days ($452,200.00) Federal 80% State 17.5% City of Detroit 2.5% 11/15/18

($1,387,895.00)

($904,245.00)
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